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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGIONS 

1445 ROSS AVENUE, SUITE 1200 
DALLAS TX 75202-2733 

JUL 1 7 2012 
VIA UPS 

Mr. David Keith 
Project Coordinator 
Anchor QEA, LLC 
614 Magnoha Avenue 
Ocean Springs, MS 39654 

RE: Remedial Investigation and Feasibility Study (RI/FS) Schedule 
San Jacinto River Waste Pits Superfund Site, Harris County, Texas 
Unilateral Administrative Order, CERCLA Docket No. 06-03-10 

Dear Mr. Keith: 

The Enviromnental Protection Agency (EPA) has reviewed the proposed schedule modifications 
contained in letters dated Jime 15, 2012, (RI/FS Schedule) and on July 10, 2012, (schedule for 
Baseline Ecological Risk Assessment, "BERA"). The modifications generally include additional 
time to complete the draft RI and Human Health Risk Assessment Reports, and the Final BERA 
Report. Offsetting this, the modifications also include an earlier start for the Feasibility Study 
(FS) such that the FS and Proposed Plan will be completed as plarmed in the prior schedule. The 
additional time is necessary due to longer than planned regulatory review time on previous 
documents, and to incorporate the sample analysis results from the Phase 2 Southern 
Impoundment samples (expected next month) and the cap porewater analysis results (expected in 
September). These schedule modifications are approved. 

If you have any questions, please contact me at (214) 665-8318, or send an e-mail message to 
miller. garvg(g),epa. gov. 

Si^erely yours 

GaryjYimer 
Remedial Project Manager 

cc: Luda Voskov (TCEQ) 
Bob Allen (Harris County) 
Nicole Hausler (Port of Houston) 
Jessica White (NOAA) 
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U U L 1 7 2012 

VIA UPS 

Mr. David Keith 
Project Coordinator 
Anchor QEA, LLC 
614 Magnolia Avenue 
Ocean Springs, MS 39654 

RE: Remedial Investigation and Feasibility Study (RI/FS) Schedule 
San Jacinto River Waste Pits Superfund Site, Harris County, Texas 
Unilateral Administrative Order, CERCLA Docket No. 06-03-10 

Dear Mr. Keith: 

The Environmental Protection Agency (EPA) has reviewed the proposed schedule modifications 
contained in letters dated June 15, 2012, (RI/FS Schedule) and on July 10, 2012, (schedule for 
Baseline Ecological Risk Assessment, "BERA"). The modifications generally include additional 
time to complete the draft RI and Human Health Risk Assessment Reports, and the Final BERA 
Report. Offsetting this, the modifications also include an earlier start for the Feasibility Study 
(FS) such that the FS and Proposed Plan will be completed as planned in the prior schedule. The 
additional time is necessary due to longer than planned regulatory review time on previous 
documents, and to incorporate the sample analysis results from the Phase 2 Southern 
Impoimdment samples (expected next month) and the cap porewater analysis results (expected in 
September). These schedule modifications are approved. 

If you have any questions, please contact me at (214) 665-8318, or send an e-mail message to 
miller.garvg(a>epa.gov. 

Sincerely yours, 

Gary Miller 
Remedial Project Manager 

cc: Luda Voskov (TCEQ) 
Bob Allen (Harris County) 
Nicole Hausler (Port of Houston) 
Jessica White (NOAA) 
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